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Redevelopment Meeting



Project Budget

Total Amount form Section 108 loan- $296,866

Budgeted for acquisition $204,000

Budgeted for relocation $50,000

Budgeted for clearance $46,000

Miller Bridge Progress Report



$56,000

$75,000

Still under negotiations25 & 27 Miller

115 Bridge Street

Miller Bridge



115 Bridge Street -$75,000

25 & 27 Miller Street -$56,000 

Total -$132,000

Current Negotiated Prices



Total Amount left $164,866
Budgeted for acquisition $93,000

Budgeted for relocation $30,000

Budgeted for clearance $42,866

Remaining Funds



NEAT Film



North End Redevelopment 

Progress Report



Bill’s Conclusions as of 1/1/04

• NEAT is an incredible asset that must be supported.

• The Redevelopment Plan will not be implemented with the 

NEHI model.

• Richman has the experience and the resources to 

implement this redevelopment plan.

• NEHI is working with Richman but I have my doubts 

whether a workable agreement is possible with five (5) 

different entities all looking for a piece of the pie.



Recent Developments

• The Connection has offered to act as lead 

developer

• The Richman Group has worked hard at an 

agreement with NEHI, but NEHI has 

stopped negotiations with Richman

• NEAT is courting another developer



Bill’s Conclusions as of 1/12/04

• The Redevelopment Agency should take to 

opportunity to issue a Request for Proposal 

and select to most qualified as the sole 

developer of the North End.


